
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2007

ESTIMATE SUMMARY 13:59:19

CONTID: C14890         ESTIMATE NO: 0009 PROG 2005

PCN: 14890-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: 2 Bridges West of C470 PERCENT TIME:

PROJECT NO: BR 2854-105                   

US 285: 2 Bridges west of C470

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/05/2007 DATE TIME STARTED 09/05/2006

18450 E. 28TH AVENUE DATE LET 07/27/2006 DATE WORK BEGAN

 DATE AWARDED 08/01/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2006 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 09/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,520,759.55 PARTICIPATING $ $ 306,977.94

AWARD PROJECT AMT: 5,117,945.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,580.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,209.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.89

TIME ALLOW:

ORIG TIME ALLOW:

360 WORK DAYS

WORK DAYS360

38.94%

3,370,767.04

306,977.94

300,397.12

291,187.78

$

$

$

$

2,149,992.51

0.00

2,149,992.51

216,958.03

2,366,950.54

-57,569.78

0.00

2,309,380.76

0.00

AMOUNT DUE 2,309,380.76 291,187.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 291,187.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

158.0
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.000 0.00

61,000.00000 0.500 30,500.00

201-00000  
 

0010 REMOVAL OF ASPHALT MAT 5,889.000 1,507.000

SY  1,180.000 4,602.00

3.90000 2,687.000 10,479.30

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,004.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 20,367.000 8,591.000

SF  0.000 0.00

1.00000 8,591.000 8,591.00

202-00250  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 3,362.000 1,420.000

LF  325.000 975.00

3.00000 1,745.000 5,235.00

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 1,597.000 1,597.000

LF  0.000 0.00

13.00000 1,597.000 20,761.00

202-01140  
 

0035 REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

202-01300  
 

0037 REMOVAL OF PIPE / CMO # 06 211.000 211.000

LF  0.000 0.00

15.00000 211.000 3,165.00

202-00035  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 623.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00060  
 

0045 ROCK EXCAVATION 170.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00400  
 

0050 BLADING 50.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

203-01500  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 DOZING (LANDSCAPING) 50.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

203-01555  
 

0060 *POTHOLING 100.000 11.000

HOUR 0.000 0.00

175.00000 11.000 1,925.00

203-01597  
 

0065 *SWEEPING 100.000 13.500

HOUR 0.000 0.00

85.00000 13.500 1,147.50

203-01620  
 

0070 LABORER 50.000 16.500

HOUR 0.000 0.00

44.00000 16.500 726.00

203-02330  
 

0075 STRUCTURE EXCAVATION 977.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

206-00000  
 

0080 *STRUCTURE BACKFILL (CLASS 1) 1,822.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

206-00100  
 

0085 MECHANICAL REINFORCEMENT OF SOIL 1,114.000 0.000

CY  0.000 0.00

15.50000 0.000 0.00

206-00360  
 

0090 TOPSOIL 2,400.000 105.000

CY  0.000 0.00

12.00000 105.000 1,260.00

207-00205  
 

0095 *EROSION LOG (12 INCH) 500.000 128.000

LF  0.000 0.00

12.00000 128.000 1,536.00

208-00002  
 

0100 *EROSION BALES (WEED FREE) 100.000 52.000

EACH 2.000 50.00

25.00000 54.000 1,350.00

208-00011  
 

0105 *SILT FENCE 3,800.000 2,146.000

LF  0.000 0.00

3.00000 2,146.000 6,438.00

208-00020  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CHECK DAM 16.000 8.000

EACH 0.000 0.00

600.00000 8.000 4,800.00

208-00040  
 

0115 CONCRETE WASHOUT STRUCTURE 10.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00045  
 

0120 *STORM DRAIN INLET PROTECTION 14.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

208-00050  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 9.000 7.000

EACH 0.000 0.00

1,500.00000 7.000 10,500.00

208-00070  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.520

L S 0.060 420.00

7,000.00000 0.580 4,060.00

208-00200  
 

0135 TEMPORARY BERMS 172.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

208-00300  
 

0140 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

210-00750  
 

0145 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
 

0150 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

1,730.00000 0.000 0.00

212-00006  
 

0155 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 0.000 0.00

650.00000 0.000 0.00

213-00002  
 

0160 *MULCH TACKIFIER 300.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00222  
 

0170 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) (FURNISH 
ONLY) 

9.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00507  
 

0175 *SOIL RETENTION BLANKET (COCONUT) 6,438.000 0.000

SY  0.000 0.00

2.20000 0.000 0.00

216-00037  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 4,750.000 129.000

CY  317.000 7,449.50

23.50000 446.000 10,481.00

304-06007  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

170.00000 0.000 0.00

403-00720  
 

0190 *EMERGENCY POTHOLE REPAIR 10.000 0.000

TON 0.000 0.00

420.00000 0.000 0.00

403-00800  
 

0195 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 902.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-09221  
 

0200 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,750.000 287.240

TON 0.000 0.00

91.00000 287.240 26,138.84

403-33841  
 

0205 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 558.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-34871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,330.000 58.000

GAL 0.000 0.00

3.00000 58.000 174.00

411-10255  
 

0215 *BLOCK FACING 3,103.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 RIPRAP (6 INCH) FOR OUTLET PROTECTION 10.000 0.000

CY  0.000 0.00

155.00000 0.000 0.00

506-00206  
 

0225 RIPRAP (12 INCH) 121.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00212  
 

0230 CONCRETE SLOPE AND DITCH PAVING 29.600 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00000  
 

0235 *CONCRETE CLASS B (WALL) 18.500 0.000

CY  0.000 0.00

366.00000 0.000 0.00

601-01050  
 

0240 *REINFORCING STEEL 476.000 0.000

LB  0.000 0.00

2.75000 0.000 0.00

602-00000  
 

0245 24 INCH REINFORCED CONCRETE PIPE 735.000 13.000

LF  0.000 0.00

67.00000 13.000 871.00

603-01240  
 

0250 36 INCH REINFORCED CONCRETE PIPE 762.000 38.000

LF  0.000 0.00

89.00000 38.000 3,382.00

603-01360  
 

0255 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

603-05024  
 

0260 36 INCH REINFORCED CONCRETE END SECTION 4.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

603-05036  
 

0265 12 INCH PLASTIC PIPE HDPE-SMOOTH WALL 440.000 249.000

LF  0.000 0.00

44.00000 249.000 10,956.00

603-50012  
 

0270 INLET TYPE C (5 FOOT) 6.000 1.900

EACH 0.000 0.00

2,300.00000 1.900 4,370.00

604-00305  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 INLET TYPE D (SPECIAL) 2.000 0.000

EACH 0.000 0.00

7,300.00000 0.000 0.00

604-00550  
 

0280 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

604-30005  
 

0285 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-30010  
 

0290 MANHOLE BOX BASE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

604-31000  
 

0295 MANHOLE BOX BASE (10 FOOT) 5.000 0.900

EACH 0.000 0.00

6,500.00000 0.900 5,850.00

604-31010  
 

0300 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,347.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

606-00301  
 

0305 *GUARDRAIL TYPE 7 (STYLE CC) 1,500.000 0.000

LF  0.000 0.00

46.50000 0.000 0.00

606-00720  
 

0310 TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01370  
 

0315 TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01380  
 

0320 *FENCE (PLASTIC) 1,000.000 370.000

LF  0.000 0.00

4.00000 370.000 1,480.00

607-11525  
 

0325 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 315.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

607-53143  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CURB TYPE 6 (SECTION M) 2,101.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

609-60011  
 

0335 DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00001  
 

0340 DELINEATOR (TYPE II) 15.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

612-00002  
 

0345 *2 INCH ELECTRICAL CONDUIT (BORED) FOR UTIL RELOC 500.000 390.000

LF  0.000 0.00

26.00000 390.000 10,140.00

613-00206  
 

0350 *WIRING FOR UTIL RELOC 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

613-10000  
 

0355 SIGN PANEL (CLASS I) 40.000 0.000

SF  0.000 0.00

32.00000 0.000 0.00

614-00011  
 

0360 SIGN PANEL (CLASS III) 60.000 0.000

SF  0.000 0.00

42.00000 0.000 0.00

614-00013  
 

0365 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 11.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-01583  
 

0370 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

615-00030  
 

0375 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.100 5,700.00

57,000.00000 0.600 34,200.00

625-00000  
 

0380 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

385,000.00000 0.600 231,000.00

626-00000  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

8,000.00000 0.500 4,000.00

626-01000  
 

0390 *EPOXY PAVEMENT MARKING 222.000 213.500

GAL 0.000 0.00

93.00000 213.500 19,855.50

627-00005  
 

0395 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 444.000 247.000

GAL 0.000 0.00

27.00000 247.000 6,669.00

627-00012  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 261.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

0405 *FLAGGING 2,115.000 2,075.000

HOUR 40.000 880.00

22.00000 2,115.000 46,530.00

630-00000  
 

0410 *TRAFFIC CONTROL INSPECTION 200.000 109.000

DAY 15.000 990.00

66.00000 124.000 8,184.00

630-00007  
 

0415 *TRAFFIC CONTROL MANAGEMENT 300.000 128.000

DAY 4.000 1,972.00

493.00000 132.000 65,076.00

630-00012  
 

0420 *FLASHING BEACON (PORTABLE) 6.000 2.500

EACH 0.000 0.00

800.00000 2.500 2,000.00

630-80001  
 

0425 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

630-80335  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 14.000

EACH 0.000 0.00

100.00000 14.000 1,400.00

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 29.500

EACH 0.000 0.00

120.00000 29.500 3,540.00

630-80342  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

130.00000 3.000 390.00

630-80343  
 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 774.500 387.250

SF  0.000 0.00

22.00000 387.250 8,519.50

630-80344  
 

0450 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000

EACH 0.000 0.00

14,000.00000 3.000 42,000.00

630-80355  
 

0455 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80358  
 

0460 *DRUM CHANNELIZING DEVICE 400.000 76.000

EACH 0.000 0.00

50.00000 76.000 3,800.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 7,450.000 3,449.500

LF  126.000 1,890.00

15.00000 3,575.500 53,632.50

630-80370  
 

0470 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

15.00000 100.000 1,500.00

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

1,350.00000 0.000 0.00

630-80520  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

630-85006  
 

0485 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

630-85040  
 

0490 F/A MINOR CONTRACT REVISIONS 295,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0500 F/A ON-THE-JOB TRAINEE 1,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0505 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0510 F/A ESB PROGRAM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A BLASTING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0520 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0525 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0526 NOXIOUS WEED MANAGEMENT / MCR # 02 0.330 0.330

L S 0.000 0.00

1,310.00000 0.330 432.30

218-00000  
 

0527 UNIFORMED TRAFFIC CONTROL /CMO # 03 25.500 25.500

HOUR 0.000 0.00

73.50000 25.500 1,874.25

630-00003  
 

0528 ADDED ITEM (EACH)/ CMO#05/ INCIDENT MANAGEMENT PLAN 0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

900-00007  
 

CAT 0200 $24,928.50 762,289.69CURRENT AMT 2,936,867.15 $$



CONTID: C14890         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0530 REMOVAL OF BRIDGE 1.000 0.500

EACH 0.000 0.00

36,000.00000 0.500 18,000.00

202-00400  
 

0535 ROCK EXCAVATION 247.000 247.000

CY  0.000 0.00

26.00000 247.000 6,422.00

203-00400  
 

0540 STRUCTURE EXCAVATION 1,008.000 504.000

CY  0.000 0.00

9.00000 504.000 4,536.00

206-00000  
 

0545 STRUCTURE BACKFILL (CLASS 1) 1,142.000 343.000

CY  229.000 3,778.50

16.50000 572.000 9,438.00

206-00100  
 

0550 STRUCTURE BACKFILL (CLASS 2) 27.000 14.000

CY  0.000 0.00

21.00000 14.000 294.00

206-00200  
 

0555 MECHANICAL REINFORCEMENT OF SOIL 1,142.000 343.000

CY  229.000 3,549.50

15.50000 572.000 8,866.00

206-00360  
 

0560 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

86,000.00000 1.000 86,000.00

206-01781  
 

0565 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 203.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-09221  
 

0570 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 135.000

LF  0.000 0.00

79.00000 135.000 10,665.00

502-00100  
 

0575 PILE TIP 26.000 12.000

EACH 0.000 0.00

80.00000 12.000 960.00

502-00460  
 

0575 MATERIAL ALLOWANCE PILE TIPS 13.000

EACH 0.000 0.00

50.00000 13.000 650.00
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0580 STEEL PILING (HP 12X74) 898.000 441.000

LF  0.000 0.00

42.00000 441.000 18,522.00

502-11274  
 

0580 MATERIAL ALLOWANCE H-PILE (HP 12X74 432.000

LF  0.000 0.00

29.90000 432.000 12,916.80

0585 CONCRETE SLOPE AND DITCH PAVING 7.200 3.140

CY  0.000 0.00

350.00000 3.140 1,099.00

507-00000  
 

0590 *WATERPROOFING (MEMBRANE) 1,247.000 0.000

SY  559.000 5,310.50

9.50000 559.000 5,310.50

515-00120  
 

0595 BRIDGE EXPANSION DEVICE (0-4 INCH) 182.000 0.000

LF  82.000 9,840.00

120.00000 82.000 9,840.00

518-01004  
 

0600 *CONCRETE CLASS D (BRIDGE) 630.800 95.910

CY  206.120 77,295.00

375.00000 302.030 113,261.25

601-03040  
 

0600 MATERIAL ALLOWANCE 3" DECK PANELS 534.890

CY  -206.120 -5,672.28

27.51930 328.770 9,047.52

0605 STRUCTURAL CONCRETE STAIN 408.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

601-40400  
 

0610 STRUCTURAL CONCRETE STAIN 1,264.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

601-40400  
 

0615 *REINFORCING STEEL (EPOXY COATED) 101,194.000 9,053.000

LB  42,563.000 34,901.66

0.82000 51,616.000 42,325.12

602-00020  
 

0620 *GUARDRAIL TYPE 7 (STYLE CC) 138.000 0.000

LF  0.000 0.00

46.50000 0.000 0.00

606-00720  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-SH 

0625 *BRIDGE RAIL TYPE 10M 277.000 0.000

LF  74.000 8,214.00

111.00000 74.000 8,214.00

606-11030  
 

0630 *2 INCH ELECTRICAL CONDUIT 277.000 0.000

LF  153.000 1,836.00

12.00000 153.000 1,836.00

613-00200  
 

0635 *PRESTRESSED CONCRETE I (BT42) 1,038.000 472.000

LF  0.000 0.00

136.00000 472.000 64,192.00

618-00142  
 

0635 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT42) 566.000

LF  0.000 0.00

107.81000 566.000 61,020.46

CAT 0300 $139,052.88 493,415.65CURRENT AMT 816,337.58 $$

CAT NO0301 STRUCTURE F-16-SG 

0640 REMOVAL OF BRIDGE 1.000 0.500

EACH 0.000 0.00

36,000.00000 0.500 18,000.00

202-00400  
 

0645 ROCK EXCAVATION 10.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00400  
 

0650 STRUCTURE EXCAVATION 340.000 170.000

CY  0.000 0.00

9.00000 170.000 1,530.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 1) 936.000 372.000

CY  96.000 1,584.00

16.50000 468.000 7,722.00

206-00100  
 

0660 STRUCTURE BACKFILL (CLASS 2) 76.000 39.000

CY  0.000 0.00

21.00000 39.000 819.00

206-00200  
 

0665 MECHANICAL REINFORCEMENT OF SOIL 936.000 372.000

CY  96.000 1,488.00

15.50000 468.000 7,254.00

206-00360  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0670 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

206-01782  
 

0675 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 168.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-09221  
 

0680 *DRILLING HOLE TO FACILITATE PILE DRIVING 639.000 193.000

LF  0.000 0.00

79.00000 193.000 15,247.00

502-00100  
 

0685 PILE TIP 24.000 12.000

EACH 0.000 0.00

80.00000 12.000 960.00

502-00460  
 

0685 MATERIAL ALLOWANCE PILE TIPS 13.000

EACH 0.000 0.00

50.00000 13.000 650.00

0690 STEEL PILING (HP 12X74) 1,047.000 414.000

LF  0.000 0.00

42.00000 414.000 17,388.00

502-11274  
 

0690 MATERIAL ALLOWANCE H-PILE (HP 12X74) 608.000

LF  0.000 0.00

29.90000 608.000 18,179.20

0695 CONCRETE SLOPE AND DITCH PAVING 7.400 2.950

CY  0.000 0.00

350.00000 2.950 1,032.50

507-00000  
 

0700 *WATERPROOFING (MEMBRANE) 1,022.000 0.000

SY  463.000 4,398.50

9.50000 463.000 4,398.50

515-00120  
 

0705 BRIDGE EXPANSION DEVICE (0-4 INCH) 183.000 0.000

LF  86.000 10,320.00

120.00000 86.000 10,320.00

518-01004  
 

0710 *CONCRETE CLASS D (BRIDGE) 471.900 154.500

CY  78.940 29,602.50

375.00000 233.440 87,540.00

601-03040  
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PCN: 14890-BID    ESTIMATE RUN 06/05/2007

PROJECT: BR 2854-105                   ESTIMATE NO: 0009 13:59:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-SG 

0715 STRUCTURAL CONCRETE STAIN 339.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

601-40400  
 

0720 *REINFORCING STEEL (EPOXY COATED) 71,713.000 23,330.000

LB  12,329.000 10,109.78

0.82000 35,659.000 29,240.38

602-00020  
 

0725 *GUARDRAIL TYPE 7 (STYLE CC) 215.000 0.000

LF  0.000 0.00

46.50000 0.000 0.00

606-00720  
 

0730 *BRIDGE RAIL TYPE 10M 243.000 0.000

LF  64.000 7,104.00

111.00000 64.000 7,104.00

606-11030  
 

0735 *2 INCH ELECTRICAL CONDUIT 243.000 0.000

LF  131.000 1,572.00

12.00000 131.000 1,572.00

613-00200  
 

0740 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,941.000 2,841.000

SF  0.000 0.00

43.00000 2,841.000 122,163.00

618-01992  
 

0740 MATERIAL ALLOWANCE PRESTRESSED BOX GIRDER 3,100.000

LF  0.000 0.00

36.66000 3,100.000 113,646.00

CAT 0301 $66,178.78 529,765.58CURRENT AMT 820,313.66 $$

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0745 ROCK EXCAVATION 325.000 325.000

CY  0.000 0.00

26.00000 325.000 8,450.00

203-00400  
 

0750 STRUCTURE EXCAVATION 9,315.000 6,112.000

CY  3,203.000 28,827.00

9.00000 9,315.000 83,835.00

206-00000  
 

0755 *STRUCTURE BACKFILL (CLASS 1) 15,952.000 7,441.000

CY  528.000 8,712.00

16.50000 7,969.000 131,488.50

206-00100  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0755 MATERIAL ALLOWANCE STRUCTUAL BACKFILL 535.004

CY  -528.005 -267.82

0.50723 6.999 3.55

0760 *MECHANICAL REINFORCEMENT OF SOIL 8,655.000 4,960.000

CY  352.000 5,456.00

15.50000 5,312.000 82,336.00

206-00360  
 

0760 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 0.000

CY  0.000 0.00

6.02892 0.000 0.00

0765 *SHORING (AREA 3) 1.000 0.570

L S 0.000 0.00

39,000.00000 0.570 22,230.00

206-01783  
 

0770 *SHORING (AREA 4) 1.000 0.000

L S 0.000 0.00

30,000.00000 0.000 0.00

206-01784  
 

0771 ADDED ITEM (FOOT)/ TEMPORARY SHORING (AREA 5)/ CMO # 
04

29.000 29.000

LF  0.000 0.00

306.00000 29.000 8,874.00

900-00012  
 

0775 *BLOCK FACING 24,446.000 11,682.000

SF  2,681.000 28,150.50

10.50000 14,363.000 150,811.50

504-04410  
 

0775 MATERIAL ALLOWANCE BLOCK FACING 2,091.978

SF  -2,092.010 -640.72

0.30627 -0.032 -0.01

0780 *CONCRETE CLASS B (WALL) 142.600 70.610

CY  0.000 0.00

366.00000 70.610 25,843.26

601-01050  
 

0785 *REINFORCING STEEL 4,683.000 3,198.000

LB  0.000 0.00

2.75000 3,198.000 8,794.50

602-00000  
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PCN: 14890-BID    ESTIMATE RUN

PROJECT: BR 2854-105                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS F-16-DF,-DG,-DH,-DI 

0785 MATERIAL ALLOWANCE REINFORCING STEEL 4,965.953

LB  0.000 0.00

0.17006 4,965.953 844.51

CAT 0302 $70,236.96 523,510.81CURRENT AMT 889,272.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

0795 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,968.81000 1.000 20,968.81

620-00012  
 

0800 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 57,968.81CURRENT AMT 57,968.81 $$

PROJECT TOTAL 300,397.12 $ 2,366,950.54CURRENT AMT 5,520,759.55 $$


